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Executive Summary 
RECOMMENDATIONS 
 
That Council adopt the March 2021 Quarterly Budget Review Statement and the Responsible Accounting Officer’s report on the financial position of the Council. 
 
That Council approve an operating forecast surplus of $13.1m for full year 2020/21. This is an improvement of $23.5m from December forecast deficit, with the revised full 
year movements as follows: 

1. An increase in operating revenue by $3.1m which is detailed as: 
a. Rates & annual charges decrease of $0.8m 
b. User charges and fees increase of $1.4m 
c. Other revenue increase of $1.1m 
d. Interest increase of $0.8m 
e. Operating grants increase of $0.5m. 
f. Operating contributions and donations increase of $0.1m 

2. An increase in operating expenses of $3.3m which is detailed as: 
a. Borrowing costs decrease of $0.2m 
b. Materials and contracts increase of $3.1m 
c. Depreciation increase of $0.1m 
d. Other operating expenses increase of $0.3m. 

3. An increase in loss or gain on asset disposal of $23.7m. 
 

That Council approve a full year 2020/21 decrease in capital revenue of $36.8m.  
 

That Council approve a full year 2020/21 decrease in capital expenditure of $22.5m.  

 

A summary of the major variances to the full year forecast is contained in this document.  
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Financial Overview  
QUARTERLY REVIEW HEADLINES 
A review of Council’s year to date financial position and full year forecast has been undertaken during the March quarter. This has resulted in a number of changes made to 
the full year forecasts for both operating and capital related items.  

Council is forecasting a full year surplus of $13.1m, an improvement of $23.5m from the December forecast with: 

• operating revenues for full year have increased by $3.1m  

• operating expenses for full year have increase by $3.3m 

• loss or gain on asset disposal for full year have an increased gain of $23.7m. 

 

 
 
Capital revenues full year have decreased by $36.8m. 
 
Capital expenditures full year have decreased by $22.5m. 
 
The December capital works program full year forecast was $179.0m. A review of all projects during the third quarter, focusing on time and the availability resources, has 
resulted in a decrease of spend for the balance of the year. The full year capital works expenditure has a reduction to a full year spend of $156.5m, a decrease of $22.5m. 
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Financial Position and Full Year Outlook 
The City of Parramatta’s financial position is reflected in the following pages of the 2020-21 March quarterly review. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

Rates & Annual Charges 198.0  198.0  0.0  198.7  199.0  198.2  -0.8  
User Charges & Fees 22.7  21.5  1.2  22.5  28.2  29.6  1.4  
Other Revenue 7.3  6.6  0.7  5.4  8.7  9.8  1.1  
Interest 9.4  8.4  1.0  7.5  10.0  10.8  0.8  
Operating Grants 8.3  7.3  1.0  16.2  16.4  16.9  0.5  
Operating Contributions & Donations 2.2  2.4  -0.2  2.1  3.1  3.2  0.1  
Gain in Share in Joint Venture 0.0  0.0  0.0  0.8  0.8  0.8  0.0  
Total Operating Revenue 247.9  244.2  3.7  253.2  266.2  269.3  3.1  
Employee Costs 85.9  87.4  1.5  121.4  122.0  122.0  0.0  
Borrowing Costs 1.6  1.7  0.1  2.1  2.2  2.0  0.2  
Materials & Contracts 35.6  38.8  3.2  52.8  55.7  58.8  -3.1  
Depreciation & Amortisation 36.7  36.9  0.2  45.2  49.4  49.5  -0.1  
Other Operating Expenses 31.1  31.2  0.1  42.5  44.8  45.1  -0.3  
Total Operating Expenses 190.9  196.0  5.1  264.0  274.1  277.4  -3.3  
Operating Surplus/Deficit 57.0  48.2  8.8  -10.8  -7.9  -8.1  -0.2  
(Loss)/Gain on Asset Disposal -4.8  -2.1  -2.7  -2.5  -2.5  21.2  23.7  
Net Operating Result 52.2  46.1  6.1  -13.3  -10.4  13.1  23.5  

 

THIRD QUARTER YEAR TO DATE RESULT 
The net operating result for third quarter before capital revenue is $6.1m higher than forecast of $46.1m after the third quarter. This is principally due to the timing of 
payment for expenditure relating to maintenance of council assets and continued improvement of user charges and fees with the easing of restrictions from COVID-19.  
 
FULL YEAR OUTLOOK 
The forecast net operating deficit for the full year 2020/21 has improved to $13.1m, an increase of $23.5m from December forecast. Full year revenue is forecasted to 
increase by $3.1m, due to continued improvement of return of services from COVID-19 resulting in higher utilisation of facilities and services across council and strong 
performance in council’s credit and growth funds resulting in higher interest returns. Full year expense forecast increase of $3.3m from the December forecast is primarily 
due to reallocation from capital to operating costs and increased cost of domestic waste collection and tipping costs as a result of higher tonnage collections driven by 
December 2020 lockdown. Gain on asset disposal has improved to $21.2m as a result of State Government takeover of the Horwood carpark expect in June 2021. 
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Current Revenue Position and Outlook 
Table 1.2: Operating revenue ($m) summarises the key movements by revenue category. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

Rates & Annual Charges 198.0  198.0  0.0  198.7  199.0  198.2  -0.8  
User Charges & Fees 22.7  21.5  1.2  22.5  28.2  29.6  1.4  
Other Revenue 7.3  6.6  0.7  5.4  8.7  9.8  1.1  
Interest 9.4  8.4  1.0  7.5  10.0  10.8  0.8  
Operating Grants 8.3  7.3  1.0  16.2  16.4  16.9  0.5  
Operating Contributions & Donations 2.2  2.4  -0.2  2.1  3.1  3.2  0.1  
Gain on Share in Joint Venture 0.0  0.0  0.0  0.8  0.8  0.8  0.0  

Total Operating Revenue 247.9  244.2  3.7  253.2  266.2  269.3  3.1  
 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date total revenue is $3.7m higher than forecast of $244.2m. User charges & fees are $1.2m higher than forecast predominately relating to higher than 
expected development applications fees, quicker than expected recovery of ticket sales from Riverside Theatres and continued higher utilisation of the aquatic centres and 
multi-level car parks in the third quarter. Other revenue is $0.7m above forecast due to higher than expected parking infringements and compensation by Sydney Metro 
for breaking the lease for Artist Studio. Interest is $1.0m higher than forecast based on performance in council’s credit and growth funds in the third quarter on the back of 
continued positive sentiment emanating from the rollout of multiple vaccines globally. Operating grants is $1.0m higher than forecast due to receiving the State Library 
grant earlier than expected. Operating contributions & donations are $0.2m lower than forecast due to lower than expected road restoration contributions.  

 
FULL YEAR OUTLOOK 
The full-year forecast for total revenue is $3.1m higher than December forecast of $266.2m. Rates & annual charges decreased by $0.8m due lower than estimated 
supplementary rates to be collected for the 2020/21 financial year. User charges & fees have increased by $1.4m predominately due to match quarter three results for 
development application fees, Riverside Theatres and aquatic centre with expected increase in the last quarter. Other revenues increased by $1.1m to reflect third quarter 
parking infringements and compensation by Sydney Metro for breaking the lease for the Artist Studio. Interest has increased by $0.8m to match the third quarter higher 
performance in growth funds. Operating grants increased by $0.5m to reflect grants for food organics trial and Sydney Water improvement works.  
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Table 1.3: User charges and fees ($m), reflects the year to date March result and the full year forecast by major category. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

Aquatic Centres 0.6  0.4  0.2  0.0  0.4  0.6  0.2  
Community Facilities 0.2  0.2  0.0  0.0  0.3  0.4  0.1  
Childcare 4.0  4.2  -0.2  5.4  5.6  5.4  -0.2  
Parking 8.7  8.4  0.3  8.9  11.1  11.1  0.0  
Other User Charges 0.2  0.2  0.0  0.1  0.2  0.2  0.0  
Riverside Theatres 0.8  0.3  0.5  0.0  0.4  1.1  0.7  
Regulatory/Statutory Fees 3.5  3.3  0.2  2.7  4.1  4.4  0.3  
Discretionary Fees 4.7  4.5  0.2  5.4  6.1  6.4  0.3  

Total User Charges & Fees 22.7  21.5  1.2  22.5  28.2  29.6  1.4  
 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date user charges and fees revenue is $1.2m higher than forecast of $21.5m. Aquatics centres is $0.2m higher than forecast due to the quicker than expected 
return to aquatics centre by the community and enrolment to learn to swim. Childcare is $0.2m lower than forecast due to the lower enrolments for the 2020/21 financial 
year as a result of COVID-19. Parking is $0.3m higher than forecast due to higher utilisation of multi-level car parks as the response to COVID-19 continues to improve as 
restrictions eased across NSW. Riverside Theatres is $0.5m higher than forecast due to the quicker than expected recovery of ticket sales in the third quarter. 
Regulatory/Statutory fees is $0.2m higher than forecast predominately due to higher than expected development applications fees in the third quarter. Discretionary fees 
is $0.2m higher than forecast due to higher construction zone fees for quarter three.  
 
FULL YEAR OUTLOOK 
The full-year forecast for user charges and fees is $1.4m higher than December forecast of $28.2m. Aquatics centres increased by $0.2m to reflect quarter three results. 
Childcare decreased by $0.2m to reflect the lower utilisation expected for the second half of the financial year. Riverside theatres fees increased by $0.7m to reflect 
quarter three results and additional shows and bookings for the last quarter. Regulatory/Statutory fees increase of $0.3m to reflect third quarter revenue received. 
Discretionary fees have increased by $0.3m to reflect third quarter results for construction zone fees. 
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Current Expenses Position and Outlook 
 
Table 1.4: Expenses by category ($m) summarises the key movements in expenses. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget DecemberQR March QR Full Year 
Variance 

Employee Costs 85.9  87.4  1.5  121.4  122.0  122.0  0.0  
Borrowing Costs 1.6  1.7  0.1  2.1  2.2  2.0  0.2  
Materials & Contracts 35.6  38.8  3.2  52.8  55.7  58.8  -3.1  
Depreciation & Amortisation 36.7  36.9  0.2  45.2  49.4  49.5  -0.1  
Other Operating Expenses 31.1  31.2  0.1  42.5  44.8  45.1  -0.3  

Total Operating Expenses 190.9  196.0  5.1  264.0  274.1  277.4  -3.3  
 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date operating expense is $5.1m lower than forecast of $196.0m. Employee costs are $1.5m lower than forecast due to staff utilising leave over the holiday 
period as well as vacancies across council. Savings will be offset against lower than expected capitalisation of staff time to capital projects for 2020/21 financial year. 
Materials & contracts is $3.2m lower than forecast due to timing of expenditure for major events and timing of maintenance works to council assets including parks, civil 
and drainage. Most of the maintenance backlog will recover in the last quarter. Depreciation is $0.2m lower than forecast due to the delay of work in progress 
capitalisation of road and footpath assets which will be completed in the last quarter.  

 
FULL YEAR OUTLOOK 
The full year forecast for operating expenses is $3.3m higher than December forecast of $274.1m. Materials and contracts increased by $3.1m predominately due to work 
in progress write off due to capital costs deemed operational, converting capital projects to operating projects due to the nature of the works, increase in domestic waste 
collection costs because of higher tonnage in collections and costs associated with storm and flood damage in quarter three. Other operating expenses increased by $0.3m 
is predominantly from higher tipping costs of domestic waste because of higher tonnage in collections in December 2020 due to lockdowns enforced in NSW.  
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Table 1.5: Materials and contracts ($m) details the YTD result and the full year forecast. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

Materials 3.8  4.6  0.8  6.1  6.8  6.8  0.0  
Contracts 29.2  31.8  2.6  43.7  45.5  47.6  -2.1  
Audit Fees 0.2  0.2  0.0  0.5  0.5  0.6  -0.1  
Legal Expenses 1.1  1.0  -0.1  1.9  1.3  2.0  -0.7  
Operating Lease Rentals 1.3  1.2  -0.1  0.6  1.6  1.8  -0.2  

Total Materials & Contracts 35.6  38.8  3.2  52.8  55.7  58.8  -3.1  
 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date materials and contracts expense is $3.2m below forecast of $38.8m. Materials is $0.8m lower than forecast due to the delay of completing asset 
maintenance in the third quarter, with the backlog expected to be completed in the fourth quarter. Contracts is $2.6m lower than forecast due to timing of maintenance 
works to council assets including parks, civil and drainage and software expenditure.  

  
FULL YEAR OUTLOOK 
The full year forecast for materials and contracts expense is $3.1 higher than the December forecast of $58.8m. Contracts increased by $2.1m due to work in progress write 
off due to capital costs deemed operational, converting capital projects to operating projects due to the nature of the works, increase in domestic waste collection costs 
because of higher tonnage in collections and inclusion of a budget for storm damage in quarter three. Legal expenses increased by 0.7m due to higher than expected 
litigation matters relating to development assessments and legal expenditure relating to the handover of Horwood carpark to State Government.  
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Table 1.6: Other operating expenses ($m) details the YTD and full year position for the other expense categories. 
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

Tipping Fees 13.8  13.4  -0.4  17.0  18.0  18.5  -0.5  
Computer Expenses 1.1  0.8  -0.3  0.9  1.6  1.6  0.0  
Advertising & Promotions 1.0  1.0  0.0  2.2  2.1  1.7  0.4  
Street Lighting 2.0  2.0  0.0  2.9  2.8  2.8  0.0  
Insurance 2.3  2.5  0.2  2.6  2.7  2.6  0.1  
Light Power & Heating 0.6  0.7  0.1  1.3  1.3  1.3  0.0  
Telephone & Communications 0.6  0.6  0.0  0.6  0.8  0.8  0.0  
Parking Space Levy 1.3  1.3  0.0  2.0  1.6  2.2  -0.6  
Other Operating Expenses 8.4  8.9  0.5  13.0  13.9  13.6  0.3  

Total Other Operating Expenses 31.1  31.2  0.1  42.5  44.8  45.1  -0.3  
 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date other operating expenses is $0.1m below forecast of $31.2m. Tipping fees is $0.4m higher than forecast due to higher tipping costs of domestic waste 
because of higher tonnage in collections in December 2020 due to lockdowns enforced in NSW. Computer expenses is $0.3m higher than budget due to the timing of 
software expenditure. Insurance is $0.2m lower than forecast due to the timing of completing payments relating to fleet vehicles. Other operating expenses is $0.5m lower 
than forecast due to delay of payment of artist in the mall costs for events and community grants.   

 
FULL YEAR OUTLOOK 
The full year forecast for other operating expense is $0.3m higher than the December forecast of $44.8m. Tipping fees increased by $0.5m due to higher tipping costs of 
domestic waste because of higher tonnage in collections in December 2020 due to the lockdowns enforced in NSW. Advertising and promotions decreased by $0.4m due to 
delay of promoting City of Parramatta Brand as events are delayed due to COVID-19. Parking space levy increased by $0.6m due to the final payments relating to Riverbank 
carpark and Horwood carpark as a result of handover to State Government. Other operating expenses decreased by $0.3m due to reduction of subscriptions and other 
minor expenditure for the financial year.  
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Current Capital Position and Outlook 
Table 1.7: Capital revenue and expenses ($m).  
 

  

March YTD 
Actual 

March YTD 
Forecast YTD Variance 2020/21 

Original Budget December QR March QR Full Year 
Variance 

State Capital Grants 27.6  15.2  12.4  43.2  47.1  36.0  -11.1  
Federal Capital Grants 1.8  1.8  0.0  1.5  2.5  2.7  0.2  
Section 7.11 6.3  16.1  -9.8  51.1  38.6  12.8  -25.8  
Other 0.0  0.0  0.0  0.0  0.2  0.1  -0.1  
Total Capital Revenue 35.7  33.1  2.6  95.8  88.4  51.6  -36.8  
Corporate Services 1.3  2.3  1.0  4.5  4.9  3.4  1.5  
City Engagement and Experience 0.1  1.2  1.1  2.8  2.0  2.0  0.0  
City Strategy 11.4  14.4  3.0  25.1  20.8  13.6  7.2  
Property & Place 42.6  47.6  5.0  136.9  106.3  99.0  7.3  
City Assets and Operations 14.7  18.3  3.6  43.1  35.8  31.3  4.5  
Community Services 0.4  0.4  0.0  0.9  0.8  0.9  -0.1  
City Planning and Design 3.5  4.6  1.1  13.8  8.4  6.3  2.1  
Total Capital Expenditure 74.0  88.8  14.8  227.1  179.0  156.5  22.5  

 

THIRD QUARTER YEAR TO DATE RESULT 
The year to date capital revenue is $2.6m higher than forecast of $33.1m. State capital grants is $12.4m higher than forecast due to early payment of the Parramatta Road 
Urban Amenity Improvement Program (PRUAIP) for various works. This will be reversed to deferred revenue (balance sheet) in quarter four and recognised only when 
milestones are completed. Section 7.11 contributions is $9.8m lower than forecast due to the impact of COVID-19 and progression of development. It is expected that 
section 7.11 contributions will be received in the next financial year. The year to date capital expenditure is $14.8m lower than forecast of $88.8m. A full review of capital 
projects has been undertaken during the third quarter with major variances resulting in timing of delivering works and projects phased to 2021/22 financial year.  
 
FULL YEAR OUTLOOK 
The full year forecast for capital revenue is $36.8m lower than December forecast of $88.4m. State capital grants decreased by $11.1m due to lower than expected 
expenditure for Escarpment Boardwalk resulting in deferral of grant funding to other City River projects and delay of expending grants relating to the cycleway program to 
2021/22 financial year. Decrease in section 7.11 contributions of $25.8m due to timing of receiving payments for CBD and non CBD contribution plans pushed to 2021/22 
financial year and beyond. Capital expenditure decreased by $22.4m due to projects being re-phased to 2021/21 financial year which includes North Rocks Road and Alkira 
Road traffic improvements, Good and Bridge Street upgrades, cycleway delivery program, Escarpment Boardwalk and Boronia Park building amenities upgrade.  
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Capital Project Movements 
The December capital works full year forecast was $179.0m, the March full year forecast has been revised down to $156.5, resulting in a full year decrease of $22.5m. 
Below is a table of the capital expenditure forecast movements above/below $100k or 10% by project ($,000). 

 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Unified Booking System 150.0  250.0  175.0  75.0  Reallocation of budget to operating 
Knowledge & Insights Program 0.0  105.0  30.0  75.0  Reallocation of budget to operating 
ICT Applications, Infrastructure & Upgrades 0.0  915.0  381.0  534.0  Budget rephased to 2021/22 
TechOne Modernisation and Optimisation (Capital) 0.0  0.0  30.0  -30.0  Reallocation of holding budget 
Pathway to the Cloud Project 0.0  313.0  365.0  -52.0  Reallocation of holding budget 
IT Works Upgrade Program 3,200.0  565.0  0.0  565.0  Final reallocation of budget to projects 
Enhancing Security to Protect Privacy and Tackle Cyber Crime 0.0  78.0  0.0  78.0  Project put on hold 
Implementation of vault enterprise and mobile apps 0.0  0.0  50.0  -50.0  Increase budget funded by rebate 
HR Systems Review 245.3  825.0  600.0  225.0  Budget rephased to 2021/22 
Parramatta Square Public Art 2,800.0  1,875.2  1,800.0  75.2  Budget rephased to 2021/22 
Organisation Restructure - Office Fit Out 190.0  261.3  164.6  96.7  Reallocation of budget to operating 

Pedestrian Bridge Works - Morton/Alfred 0.0  251.5  495.0  -243.5  
Reallocation of holding budget (Cycleway 
program) 

LRCI - Jordan Street to Alfred St 0.0  0.0  19.1  -19.1  Budget increase funded from grants 
Parramatta Road to Marsh Street Cycleway 0.0  0.0  50.0  -50.0  Budget increase funded from grants 

Carter Street Regional Cycleway 60.0  58.9  120.0  -61.1  
Reallocation of holding budget (Cycleway 
program) 

Escarpment Boardwalk 11,641.4  11,893.9  10,789.5  1,104.4  Budget savings (grants) and rephased to 2021/22 
Cycleways Delivery Program 11,921.4  5,896.0  0.0  5,896.0  Budget rephased to 2021/22 

Eastern River Foreshore Stage 2 0.0  935.0  1,095.0  -160.0  
Reallocation of holding budget (Cycleway 
program) 

PLR Tree Offsets 430.0  430.0  30.0  400.0  Budget rephased to 2021/22 
LRCI - PLR Major Walking Routes 0.0  0.0  31.4  -31.4  Budget increase funded from grants 
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Capital Project Movements (Continued) 
 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Smart City  Hub (Parramatta Square) 350.0  350.0  166.6  183.4  Budget rephased to 2021/22 
Smart Customer Service Solution 50.0  50.0  -61.3  111.3  Reallocation of budget to operating 
Parramatta Square Public Domain Development 2,850.0  2,189.0  2,047.9  141.1  Budget rephased to 2021/22 
5 Parramatta Square Development - New Council Facilities 59,895.8  54,234.5  54,424.4  -189.9  Project brought forward from 2021/22 
Horwood Place Redevelopment 205.3  836.0  -400.0  1,236.0  Reallocation of budget to operating 
Upgrade of theTown Hall 2,183.7  1,672.6  830.5  842.1  Budget rephased to 2021/22 
Riverside Theatres Sprinkler Replacement 0.0  24.4  105.4  -81.0  Budget increases funded from s7.11 
Aquatic Centre Parramatta 10,708.5  6,807.3  6,482.7  324.6  Budget rephased to 2021/22 
PRUAIP - Bridge Street Granville Acquisition 5,244.0  7,528.5  7,406.5  122.0  Budget rephased to 2021/22 
Riverside Theatres Building Renewal Program 100.0  100.0  14.7  85.3  2020/21 program complete 

Community Buildings Capital Improvement 1,200.0  1,200.0  1,293.6  -93.6  
Budget increase funded from savings of other 
programs 

St Johns Cathedral Feature Lighting Treatment 820.0  141.0  63.6  77.4  Budget rephased to 2021/22 
LRCI - Thomas Wemyss Park Upgrade 0.0  0.0  32.9  -32.9  Budget increase funded from grants 
LRCI - Epping Library & LLC 0.0  0.0  37.5  -37.5  Budget increase funded from grants 
Phillip Street Smart St stage 2 0.0  0.0  150.0  -150.0  Reallocation of funds from stage 1 to stage 2 
Concept Plan for community facilities at Binnalong Park 0.0  140.0  0.0  140.0  Reallocation of budget to operating 
Concept Plan for waterplay Arthur Phillip 0.0  140.0  0.0  140.0  Reallocation of budget to operating 
PRUAIP - FS Garside 0.0  283.4  323.4  -40.0  Project brought forward from 2021/22 
PRUAIP - Alfred Street 0.0  422.7  475.7  -53.0  Project brought forward from 2021/22 
Southern Precinct Renewal Project 2,053.4  1,007.0  907.0  100.0  Budget rephased to 2021/22 
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Capital Project Movements (Continued) 
 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Phillip Street Smart Street Design 3,700.0  3,700.0  3,100.0  600.0  Budget rephased to 2021/22 for stage 2 works 
Centenary Square Review 540.0  98.0  29.2  68.8  Budget rephased to 2021/22 

SCF North Rocks Park Master Plan - Capital 873.0  873.0  1,053.0  -180.0  
Budget reallocation from asbestos remediation 
program 

Parks Prioritisation in Dundas Ward 115.0  200.0  123.9  76.1  Budget rephased to 2021/22 
Epping Community Hub 2,200.0  1,506.0  685.0  821.0  Budget rephased to 2021/22 

Ward Initiatives - Parramatta 168.0  168.0  0.0  168.0  
Reallocation of budget to operating and 
remaining rephased to 2021/22 

Ward Initiatives - Rosehill 135.0  135.0  27.9  107.1  
Reallocation of budget to operating and 
remaining rephased to 2021/22 

Ward Initiatives - Epping 130.0  130.0  47.5  82.5  
Budget reallocated to operating and rephased to 
2021/22 

Sturt and Acacia Park Upgrades 4,740.0  1,410.0  1,130.0  280.0  Budget rephased to 2021/22 
Yates Ave shops, Dundas Stage 2 improvement works 275.0  275.0  175.0  100.0  Budget rephased to 2021/22 
Bartlett Street shops, Ermington 370.0  370.0  145.0  225.0  Budget rephased to 2021/22 
Bungaree Road shops, Toongabbie 120.0  120.0  50.0  70.0  Budget rephased to 2021/22 
Lomond Cres shops, Winston Hills Capital Improvements 105.0  130.0  55.0  75.0  Reallocation of budget to operating 
Dence Park Pool 1,870.0  766.0  515.0  251.0  Budget rephased to 2021/22 
PRUAIP - Good and Bridge Street 8,059.8  1,735.0  293.9  1,441.1  Budget rephased to 2021/22 
Rydalmere Park Master Plan 1,860.0  562.0  438.0  124.0  Budget rephased to 2021/22 
Public Toilet at Halvorsen Park Ermington 150.0  420.0  16.6  403.4  Budget rephased to 2021/22 
Council Plant, Fleet & Other Equipment Replacement Program 2,150.0  2,050.0  1,570.0  480.0  Budget savings returned to reserve 
Greater West Walk Planting (GWW) 0.0  0.0  175.0  -175.0  Budget increase funded from grants 
Belmore Park Masterplan 400.0  400.0  46.0  354.0  Budget rephased to 2021/22 
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Capital Project Movements (Continued) 
 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Carlingford Oval LED Lighting 0.0  450.0  364.2  85.8  Budget rephased to 2021/22 
Newington Reserve Upgrade 5,000.0  660.0  530.0  130.0  Budget rephased to 2021/22 
Boronia Park Building Amenities Upgrade 2,500.0  2,210.0  915.0  1,295.0  Budget rephased to 2021/22 
Asbestos Remediation Works Program 2,720.0  2,770.0  1,929.4  840.6  Budget rephased to 2021/22 
Cemeteries and Memorials Program 192.0  192.0  92.0  100.0  Budget savings returned to reserve 
Pavilion Capital Improvement Program 1,500.0  1,500.0  1,060.0  440.0  Budget rephased to 2021/22 
LRCI - Solar Panel Installation Justice Precinct Car Park 0.0  0.0  7.2  -7.2  Budget increase funded from grants 
LRCI - Webb St North Parramatta Road Renewal 0.0  0.0  140.0  -140.0  Reallocation of grant budget 
LRCI - Concrete Footpath 0.0  0.0  29.0  -29.0  Budget increase funded from grants 
LRCI - Road Rehabilitation 0.0  0.0  58.2  -58.2  Budget increase funded from grants 
Hunts Creek Culvert 0.0  0.0  50.0  -50.0  Project brought forward from 2021/22 
Telemetry Network Capital Works 42.7  42.7  66.0  -23.3  Budget increase funded from grants 
Kerb & Gutter Renewal Program 2,000.0  2,000.0  1,800.0  200.0  Budget savings returned to reserve 
Bridge Upgrades & Renewal Program 3,000.0  0.0  200.0  -200.0  Project brought forward from 2021/22 
Civil Construction Program 400.0  400.0  300.0  100.0  Budget savings returned to reserve 
Stormwater Drainage Renewal Program 500.0  500.0  100.0  400.0  Budget savings returned to reserve 
Major Drainage Construction at Lyndelle Place, Carlingford 200.0  200.0  120.0  80.0  Budget rephased to 2021/22 
Improving Water Quality in Parramatta Waterways 150.0  150.0  0.0  150.0  Budget savings returned to reserve 
Drainage Improvements in Growth Areas 650.0  650.0  150.0  500.0  Budget savings returned to reserve 
Protecting Dams Capital Works Program 320.0  320.0  120.0  200.0  Budget savings returned to reserve 
Finlaysons Creek cycleway 0.0  0.0  30.0  -30.0  Budget reallocation 

 

 

 

 

 
 



 
Page | 16   City of Parramatta Council               2020-21 March Quarter Results  

Capital Project Movements (Continued) 
 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Norwest t-way shared path 0.0  0.0  30.0  -30.0  Budget reallocation 
Riverside Refurbishment and Upgrades 335.0  234.5  20.0  214.5  Budget savings returned to reserve 
LRCI - Roselea Community Centre carpark upgrade 0.0  0.0  50.0  -50.0  Budget reallocation from operating 

LRCI Ermington Community Hall Stage Access 90.0  90.0  0.0  90.0  
Budget reallocation to Webb St North 
Parramatta Road Renewal 

LRCI - Dundas Park Multi-Purpose Netball and Tennis 0.0  0.0  18.1  -18.1  Budget increase funded from grants 
Gallery Gardens Facility Upgrade 0.0  5.3  181.0  -175.7  Budget increase funded from grants 
5PS Staff and Library IT Equipment 0.0  0.0  81.0  -81.0  Budget reallocation from operating 
Parkes Street Upgrade of Signalised Intersections 145.0  100.0  0.0  100.0  Budget rephased to 2021/22 
2019/20 Black Spot Program 1,000.0  1,067.8  1,191.2  -123.4  Budget increase funded from grants 
2019/20 ActiveTransport Program 495.0  820.0  1,181.4  -361.4  Budget increase funded from grants 
2020/21 ActiveTransport Program 1,500.0  1,500.0  1,111.8  388.2  Budget rephased to 2021/22 
North Rocks Road and Alkira Road Traffic Improvements 3,875.0  2,000.0  670.0  1,330.0  Budget rephased to 2021/22 
City River Program of Works 2,003.8  1,039.7  615.0  424.7  Budget rephased to 2021/22 
Civic Link Program (Capital) 500.0  500.0  90.0  410.0  Budget rephased to 2021/22 
Libraries Capital Renewal 100.0  100.0  79.2  20.8  Budget savings 
LRCI - Edwin Ross Reserve 0.0  0.0  1.9  -1.9  Budget increase funded from grants 
LRCI - Yates Avenue Shops 0.0  0.0  0.2  -0.2  Budget increase funded from grants 
LRCI - Electric Vehicle community charging infrastructure 0.0  0.0  1.9  -1.9  Budget increase funded from grants 
Street Furniture Program 100.0  100.0  80.0  20.0  Budget savings returned to reserve 
Replacement Backup Solution Project 0.0  200.0  180.0  20.0  Budget savings 
Intersection of Hill Road and Bennelong Parkway 0.0  250.0  225.0  25.0  Budget rephased to 2021/22 
Roads to Recovery Program 1,286.4  1,286.4  1,382.4  -96.0  Budget increase funded from grants 
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Operating Project Movements 
The operating forecast includes a number of operating projects. Below is a table of the key operating project movements above/below $100k or 10% by project ($,000). 

 

Project Description 
2020/21 
Original 
Budget 

December QR March QR Full Year 
Variance Comments 

Pathway to the cloud operating costs 0.0  0.0  80.0  -80.0  Budget reallocation from capital to operating 
Customer service and community dashboard development 0.0  0.0  62.9  -62.9  Budget reallocation from capital to operating 
TechOne Modernisation and Optimisation (Operating) 0.0  0.0  180.0  -180.0  Budget reallocation from capital to operating 
GIS Application Platform Review 0.0  0.0  43.5  -43.5  Budget reallocation from capital to operating 
Business Case for Digital Document Signature Automation 0.0  0.0  30.0  -30.0  Budget reallocation from capital to operating 
ED - Branding and Communications 180.0  130.0  50.0  80.0  Budget savings returned to reserve 
ED - Business Attraction and Industry Development 110.0  80.0  70.0  10.0  Budget savings returned to reserve 
ED - Research 90.0  90.0  64.0  26.0  Budget savings returned to reserve 
Greening the CBD 100.0  100.0  145.0  -45.0  Reallocation of admin budget 
LRCI - Smarts & LED Major road lighting upgrade 0.0  0.0  42.0  -42.0  Budget increase funded from grants 
Smart Customer Solution 0.0  0.0  95.3  -95.3  Budget reallocation from capital to operating 
Melrose Park Climate Responsive Neighbourhood 275.0  275.0  212.9  62.1  Budget savings returned to reserve 
City Blueprint 60.0  60.0  30.0  30.0  Budget rephased to 2021/22 
Lennox Bridge Carpark Development 133.8  137.8  9.3  128.5  Budget rephased to 2021/22 
8 Parramatta Square Development 321.0  363.0  215.7  147.3  Budget rephased to 2021/22 
3 Parramatta Square Development 1,232.6  308.8  82.9  225.9  Budget rephased to 2021/22 
4 & 6 Parramatta Square Development 1,210.3  207.2  54.3  152.9  Budget rephased to 2021/22 
Horwood Place Handover of Asset 0.0  0.0  1,239.2  -1,239.2  Budget reallocation from capital to operating 
Buildings Hazardous Materials Management 100.0  100.0  69.9  30.1  Budget savings returned to reserve 
Concept Plan for community facilities at Binalong Park 0.0  0.0  140.0  -140.0  Budget reallocation from capital to operating 
Concept Plan for waterplay Arthur Phillip 0.0  0.0  140.0  -140.0  Budget reallocation from capital to operating 
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Operating Project Movements (Continued) 
 

Project Description 
2020/21 
Original 
Budget 

September 
QR December QR Full Year 

Variance Comments 

Ward Initiatives - Parramatta 0.0  0.0  62.3  -62.3  Budget reallocation from capital to operating 
Ward Initiatives - Rosehill 0.0  0.0  45.0  -45.0  Budget reallocation from capital to operating 
Ward Initiatives - Epping 0.0  0.0  28.5  -28.5  Budget reallocation from capital to operating 
Granville Square Masterplan 0.0  300.0  65.0  235.0  Budget rephased to 2021/22 
Lomond Cres shops, Winston Hills Activation 25.0  0.0  75.0  -75.0  Budget reallocation from capital to operating 
Food Organics Trial 0.0  0.0  60.0  -60.0  Budget increase funded from grants 
Better Waste and Recycling Program 250.0  291.1  241.5  49.6  Funds returned to reserve (grants) 
Parramatta River Flood Study 500.0  167.0  206.0  -39.0  Budget increase from stormwater levy 

LRCI Community Facilities DDA Compliance Renewal 100.0  100.0  0.0  100.0  
Budget reallocation to Webb St North 
Parramatta Road Renewal 
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Projects by Business Unit ($,000) 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CORPORATE SERVICES       
Capital Projects       

Redundant Network Firewall Project 103.9 0.0 103.9 Completed Upgrade of the network firewall was completed in September 
2020. 

ICT Infrastructure Renewal Program 65.7 180.0 200.0 Progressing - on track 
Planning underway for annual hardware replacement cycle. 
Rollout beginning December 2020 and continuing in second half 
of financial year. 

Unified Booking System 46.9 150.0 175.0 Progressing - behind 
schedule 

Council approved the preferred vendor and contracts counter 
signed, ordered place and project planning underway. Revised go 
live date will be November 2021 due to delays in contract signing. 
Portion of the budge to be reallocated to 2021/22 financial year. 

ICT Customer Service Works 
Program 107.4 0.0 156.0 Progressing - on track The project to stabilise and migrate City of Parramatta Critical 

Websites continues and is on track for a July 2021 completion. 

ICT Mobility Works Program 31.1 0.0 55.0 Progressing - on track Meals on Wheels soft launch expected in April 2021 with go live 
set for May 2021. 

Knowledge & Insights Program 62.9 0.0 30.0 Completed The MFCM (TRIM) upgrade project was completed in March 2021. 

ICT Applications, Infrastructure & 
Upgrades 332.0 0.0 381.0 Progressing - on track 

Video conferencing phase one in large meeting rooms is 
complete. Phase two for medium size meeting rooms and civic 
room at the ROC now underway with expected completion June 
2021. Integrated planning implementation of the planning portal 
is underway. 

TechOne Modernisation and 
Optimisation (Capital) 0.0 0.0 30.0 Progressing - on track 

TechOne business improvement project to optimise and 
modernise TechOne platform. Project scope is being finalised and 
progress to 2021/22. 

Kronos Upgrade 50.1 0.0 50.1 Completed 
The project is to upgrade Kronos from version 6.3 to Version 8 to 
allow continuing support. Implementation of the upgrade is 
complete. 
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Projects by Business Unit ($,000) 
 
 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CORPORATE SERVICES       
Capital Projects (Continued)       

Pathway to the Cloud Project 35.9 0.0 365.0 Progressing - on track 
Large and complex program of works to get pathway to the cloud. 
Project now underway and overall completion date remains at 
August 2021. 

Replacement Backup Solution 
Project 87.3 0.0 180.0 Progressing - on track This project is replacing servicers and backup software at council 

to be completed in April 2021. 

City of Parramatta Intranet Upgrade 40.6 0.0 80.0 Progressing - on track 

This project is to upgrade councils existing intranet. Benefits 
include providing greater access to employees in the field with no 
access to desktop computers or laptop, enhanced features that 
enable two-way engagement with employees and improved 
search functionality. Project is in progress with a completion date 
of end of May 2021. 

IT Works Upgrade Program 0.0 3,200.0 0.0 Not Due to Start To be reallocated to below projects in March Quarterly Review. 

Client Technology & Computer 
Renewal Program 353.6 680.0 980.0 Progressing - on track 

Hardware refresh program has commenced, and device purchase 
signed with CSA. Expectation that over 250 devices to be 
refreshed by end of financial year. 

Implementation of vault enterprise 
and mobile apps 0.0 0.0 50.0 Progressing - on track 

Provide a modern, cloud-based technology platform with single 
sign-on user access from anywhere, anytime, on any device to 
support the implementation of Council’s redesigned Safety 
Management System. 

HR Systems Review 0.0 245.3 600.0 Progressing - behind 
schedule 

The project is currently in tender and expected to be finalised at 
the end of April 2021. 

Total Capital Projects 1,317.4 4,455.3 3,436.0     
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Projects by Business Unit ($,000) 
 
 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CORPORATE SERVICES       
Operating Projects       

Pathway to the cloud operating 
costs 0.0 0.0 80.0 Progressing - on track 

Costs associated with change manager role and non capital costs.  
Project now underway and overall completion date remains at 
August 2021. 

Customer service and community 
dashboard development 0.0 0.0 62.9 Completed Dashboard completed in the first quarter. Costs moved from 

capital to operating. 

TechOne Modernisation and 
Optimisation (Operating) 0.0 0.0 180.0 Progressing - on track 

TechOne business improvement project to optimise and 
modernise TechOne platform. Costs associated with feasibility 
works which will be completed by June 2021. 

GIS Application Platform Review 0.0 0.0 43.5 Progressing - on track Works has commenced for GIS upgrade has commenced with 
implementation to be complete by end of June 2021. 

Business Case for Digital Document 
Signature Automation 0.0 0.0 30.0 Progressing - on track 

Creation of a business case for digital signatures at Council. 
Fair Value Assets and Condition 
Assessments 0.0 130.0 0.0 Not Due to Start 

Moved to business as usual 
Total Operating Projects 0.0 130.0 396.4     

  

TOTAL CORPORATE SERVICES  1,317.4  4,585.3  3,832.4     
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Projects by Business Unit ($,000) 
 
 
 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ENGAGEMENT & EXPERIENCE       
Capital Projects       

Governor Phillip Commemorative 
Public Art Project 38.5 0.0 173.2 Progressing - behind 

schedule 
Variation to contract was finalised in relation to artist providing a 
revised design concept. 

Parramatta Square Public Art 77.8 2,800.0 1,800.0 Progressing - behind 
schedule Currently working with legal to finalise contracts with chosen 

artists. Discussion regarding final location of art works in progress. 
Total Capital Projects 116.3 2,800.0 1,973.2     
Operating Projects       

Development of City Branding 0.0 198.1 0.0 Not Due to Start 

City Branding project delayed due to cancellation of events due to 
COVID-19. Works to commence next quarter, with works focused 
on Church Street activation and the launch of Summer Where it’s 
At campaign. 

Total Operating Projects 0.0  198.1  0.0      
  

TOTAL CITY ENGAGEMENT & 
EXPERIENCE 116.3  2,998.1  1,973.2      
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Projects by Business Unit ($,000) 
 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY STRATEGY       
Capital Projects       

Organisation Restructure - Office Fit 
Out 261.3 190.0 164.6 Completed 

Church Street office fit out completed in early September 2020. 

Local Bike Facilities Encouraging 
Cycling 39.5 25.0 45.2 Progressing - on track 

Concept design of CBD Cycleways will be public ally exhibited with 
the CBD Integrated Transport Plan to support the CBD Planning 
Proposal. 

Pedestrian Bridge Works - 
Morton/Alfred 365.3 0.0 495.0 Progressing - on track 

Shortlist Tender for construction closed December 2020 and will 
be reported to Council in 2021 with construction planned to 
commence mid-2021. 

LRCI - Jordan Street to Alfred St 0.0 0.0 19.1 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Parramatta Road to Marsh Street 
Cycleway 29.6 0.0 50.0 Progressing - on track The project will shortly be tendered for construction, with works 

on site planned to commence in the second half of 2021. 

Carter Street Regional Cycleway 92.2 60.0 120.0 Progressing - behind 
schedule 

Council is working with TfNSW and landowners to progress land 
access agreements.  Once secured, a concept design is planned for 
release for community consultation in 2021. 

Escarpment Boardwalk 9,485.5 11,641.4 10,789.5 Completed Complete and opened April 2021 

Cycleways Delivery Program 7.9 11,921.4 0.0 Progressing - on track Project split into Finlaysons Creek Cycleway and Norwest T-way 
Shared Path in April. 

Eastern River Foreshore Stage 2 939.1 0.0 1,095.0 Completed Completed and opened in October 2020. 
 

 
 
 
 
 



 
Page | 24   City of Parramatta Council               2020-21 March Quarter Results  

Projects by Business Unit ($,000)  
 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY STRATEGY       
Capital Projects (Continued)       

SCF Cycleway infrastructure linking 
Epping with Carlingford 170.7 408.0 408.0 Progressing - behind 

schedule 
Elements have been programmed for staged delivery and 
completion until September 2021. 

Cycleway - Oakes Rd to Lake 
Parramatta 6.9 0.0 200.0 Progressing - behind 

schedule 

Project commencement has been delayed by three months due to 
discovery of unknown Sydney Water asset in proximity of bridge, 
approvals are currently being finalised and project will be 
completed by end of June 2021. 

PLR Tree Offsets 16.6 430.0 30.0 Progressing - behind 
schedule 

Negotiations still ongoing with Transport of NSW for Parramatta 
Light Rail Tree Offset Agreement and Plan. 

LRCI - PLR Major Walking Routes 0.0 0.0 31.4 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Real-time Monitoring Network 0.0 50.0 50.0 Progressing - on track 
Initial data integration work completed. Locations for remaining 
environmental sensors being finalised alongside planning for 
staging of future deployments to provide broader coverage across 
the local government area of real time environmental data. 

Smart City  Hub (Parramatta Square) 16.6 350.0 166.6 Progressing - behind 
schedule 

The Smart City Hub - Parramatta Square aims to provide an 
Operations Centre to enable the real time operational 
management of 5 Parramatta Square and the Parramatta Square 
Public Domain precinct. The project is progressing but behind 
schedule 

Smart Customer Service Solution (61.3) 50.0 (61.3) Completed Project completed, with works deemed operating. Allocation to 
operating project completed in quarter three.  

Total Capital Projects 11,369.9 25,125.8 13,603.1     
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY STRATEGY       
Operating Projects       

ED - Branding and Communications 33.3 180.0 50.0 Progressing - on track 
Funding has supported the development and roll-out of the 
ATParramatta Gift Card program, and the creation of investment 
collateral to support the Legal and Justice Business Case. 

ED - Business Attraction and 
Industry Development 25.1 110.0 70.0 Progressing - on track Funding and work towards an industry investment event has been 

deferred due to COVID-19. 

ED - City Culture and Liveability 56.2 155.0 148.5 Progressing - on track Work has commenced on the development of the Late Night 
Trading DCP and Night Time Economy Activations Grants Scheme. 

ED - Infrastructure 19.2 70.0 70.0 Progressing - behind 
schedule 

Advocacy for the Central City Rail has been deferred while Council 
establishes alliances with other partners such as neighbouring 
Councils and the Greater Sydney Commission. Funding will 
support the delivery of the Late Night Trading DCP. 

ED - Regional Leadership, Advocacy 
& Governance 55.3 160.0 120.0 Progressing - on track 

Budget to date has funded industry association memberships and 
event sponsorships, such as the Westmead Innovation and Health 
Precinct Conference.  

ED - Research 23.9 90.0 64.0 Progressing - on track 
Budget to date has funded for quarterly research delivered by 
Profile ID on key economic indicators for Parramatta. Research 
projects commenced in Q3. 

ED - Workforce and Skills 119.3 150.0 235.0 Progressing - on track 
Budget to date has funded several small business workshops and 
programs, as well as the Small Business COVID-19 response 
grants. 

Cycle Route Maintenance to 
Encourage Cycling 46.8 100.0 70.0 Progressing - on track Additional kerb ramps installed along with vegetation removal 

and sign replacement. 

Greening the CBD 91.8 100.0 145.0 Progressing - on track Ongoing sustainability assessment and advice provided to 
significant development DAs and Council developments. 
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Projects by Business Unit ($,000) 
 
 
 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY STRATEGY       
Operating Projects (Continued)       

LRCI - Smarts & LED Major road 
lighting upgrade 0.0 0.0 42.0 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Beat the Heat 78.0 150.0 150.0 Progressing - on track 
Summer data collection completed for Cool Roads Trial & 
preparing for final trial report. Urban Heat Resilience Plan drafting 
underway. 

Parramatta Ways 161.7 380.0 380.0 Progressing - on track 
Negotiations ongoing with State Government to agree an MOU 
for Central City Parkway. Consultant selected to assist with 
Parramatta River Spatial Framework development. 

Floodplain Risk Management 0.0 70.0 20.0 Progressing - on track Project meetings and quotation brief preparation underway for 
A'Becketts Ck Flood project. 

Smart Customer Solution 95.3 0.0 95.3 Completed Storybox Parramatta continues to operate in Parramatta Square. 

Melrose Park Climate Responsive 
Neighbourhood 228.9 275.0 212.9 Progressing - on track 

All project milestones have been delivered and final reports have 
been submitted to and approved by the Australian Government 
for the grant funded project. The project piloted a range of 
sensors to capture, analyse and visualise environmental data 
including temperature, humidity, air quality, noise and water run-
off at Melrose Park. 

City Blueprint 0.0 60.0 30.0 Progressing - behind 
schedule 

The City Blueprint aims to help develop the next "big ideas" for 
Parramatta. This is a 2-year project aligned with the review and 
update of the Community Strategic Plan. 

Total Operating Projects 1,034.8 2,050.0 1,902.7     
  

TOTAL CITY STRATEGY 12,404.7  27,175.8  15,505.8     
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Projects by Business Unit ($,000) 
 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects       

Parramatta Square Public Domain 
Development 644.1 2,850.0 2,047.9 Progressing - on track 

The Public Domain - Stage One - in front of 4PS is now open 
including the break through from Parramatta Station. Stage Two is 
80% for complete with Leigh Place to be delivered in line with 5 
Parramatta Square opening April 2022. 

5 Parramatta Square Development - 
New Council Facilities 28,003.7 59,895.8 54,424.4 Progressing - on track Building works have commenced with the Concrete slab pour up 

to level 2 

Horwood Place Redevelopment 0.0 205.3 (400.0) Progressing - on track 

State Government has announced that this site will be 
compulsorily acquired for future Metro West. Council is currently 
discussing with State Government regarding an outcome 
beneficial for the local community. 

Riverside Theatre Additional 
Compliance works 0.0 0.0 226.0 Progressing - on track 

Continued compliance with fire safety certification and fire 
management plan at Riverside Theatres through additional works 
at selected areas. 

Upgrade of the Town Hall 242.0 2,183.7 830.5 Progressing - on track Contract for building works has been signed. 

Riverside Theatres Sprinkler 
Replacement 24.4 0.0 105.4 Progressing - on track 

Main program works completed in May 2020 except for works 
requiring utility access to substation being carried out in early 
July. Waiting on the annual fire safety statement prior to 
completing project - due June 2021. 

Aquatic Centre Parramatta 1,885.9 10,708.5 6,482.7 Progressing - on track 
This is a joint project with State Government which started in 
September 2019. Builder appointed in March 2021. Preliminary 
works have started 

Riverside Theatres Code Compliance 
Upgrade 0.0 0.0 6.0 Progressing - on track 

Compliance works have been completed.  Annual Fire Safety 
statement delayed until Sprinkler upgrade program of works 
completed - Statement due in June 2021. 

PRUAIP - Bridge Street Granville 
Acquisition 986.5 5,244.0 7,406.5 Progressing - on track 

City of Parramatta Council is in the process of negotiating the 
delivery of an Urban Plaza. Currently negotiating with existing 
owners on the purchase of property 
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  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Riverside Theatres Building Renewal 
Program 4.4 100.0 14.7 Progressing - on track 

Design of the roof drainage and building structural integrity works 
commenced in November 2020 with the works programmed for 
early April 2021. 

Multi level Car Parks Capital 
Renewal Program 222.1 250.0 256.9 Progressing - on track 

7 out of 11 projects completed with the remaining projects on 
track for completion by June 2021. 
Notable projects completed in February 2021 and are progressing 
include: 
- Accessibility upgrade works to the Ticketing Areas at City Centre 
and Eat Street Car Parks, installation of Security CCTV Surveillance 
outside the newly upgraded Public Amenities at the Justice 
Precinct Car Park. 

Child Care Centres Capital Renewal 162.9 200.0 255.7 Progressing - on track 

7 out of 10 projects completed with the remaining projects on 
track for completion by June 2021. 
Notable projects completed in February 2021 and are progressing 
include: 
The adjustment to the Shade Sail Structure at Dundas Early 
Learning Centre and the commencement of the roof replacement 
at North Rocks Child Care Centre. 

Community Buildings Capital 
Improvement 398.5 1,200.0 1,293.6 Progressing - on track 

16 out of 25 projects in progress. All projects on track for 
completion by June 2021. 
Notable projects completed in February 2021 and are progressing 
include:  
- The commencement of the refurbishment of Cox Park Pavilion, 
- The commencement of the refurbishment of the Kiosk at Doyle 
Ground, 
- The commencement of the installation of the shade sail at Harris 
Park Community Centre, 
- The completion of the defects period of the installation of turf at 
the demolished site for 1-3 Onslow Street, Granville. 
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  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Libraries Capital Renewal 39.1 100.0 79.2 Progressing - on track 

3 out of 6 projects completed with the remaining projects on track 
for completion by June 2021. 
Notable projects completed in February 2021 and are progressing 
include: 
Renewal of carpet at Ermington Library scheduled for completion 
in April 2021. 

Acquisition of Open Space in 
Winston Hills 696.4 750.0 696.4 Completed Acquisition of property for open space settled in July 2020. Project 

is completed. 

PRUAIP - Prince & Albert Street 
Granville Acquisition 18.0 8,430.0 10,804.1 Progressing - on track PDG is involved in future negotiation to acquire the mentioned 

properties. 

Prince Alfred Square Power Upgrade 23.1 0.0 23.1 Completed 
Landscaping works are complete. Funding required to complete 
for switchboard works in quarter 2. Footpath works expected to 
be completed in Q3. 

St Johns Cathedral Feature Lighting 
Treatment 63.6 820.0 63.6 Progressing - on track 

Initiating project descoping, waiting draft legal agreement from 
the church. The Aboriginal Heritage Impact Permit for test 
excavations and the application for European Heritage approval 
were submitted to Heritage NSW in October and November 2020. 
Heritage NSW rejected the application in February 2021 due to 
change in their preferred method of submittal. The Integrated 
Development Application was also submitted in October 2020 and 
will be resubmitted after the descoping exercise is completed. 

LRCI - Edwin Ross Reserve 0.0 0.0 1.9 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 
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Actual 

Original 
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2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

LRCI - Yates Avenue Shops 0.0 0.0 0.2 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

LRCI - Thomas Wemyss Park 
Upgrade 0.0 0.0 32.9 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

LRCI - Epping Library & LLC 0.0 0.0 37.5 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Somerville Park Embellishment 0.0 0.0 52.5 Progressing - on track Procurement being finalised for signage works. Tree planting and 
signage anticipated to be delivered by end of financial year. 

Phillip Street Smart St stage 2 0.0 0.0 150.0 Progressing - on track 
Currently in process of completing detailed concept plan to be 
completed by May 2021 and submitted for approval by PRC. 
Council report to be submitted by June 2021. 

Concept Plan for community 
facilities at Binalong Park 29.9 0.0 0.0 Progressing - on track Works deemed to be operational and project commentary below 

under operating projects.  

Concept Plan for waterplay Arthur 
Phillip 31.0 0.0 0.0 Progressing - on track Works deemed to be operational and project commentary below 

under operating projects. 
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  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

PRUAIP - FS Garside 180.6 0.0 323.4 Progressing - behind 
schedule 

Draft concept plan and project documentation submitted to 
Department of Planning, Industry and Environment for approval 
Dec 2020. Further community consultation planned following 
relevant approvals. Waiting on PRC approvals of additional $8.4m 
budget. 

PRUAIP - Alfred Street 359.5 0.0 475.7 Progressing - on track 
Council endorsed Alfred Street concept and PTC minutes 14 Sept 
2020. Detailed design has completed. Procurement commenced 
February 2021. 

SCF Somerville Park Upgrade, 
Eastwood 43.0 0.0 43.0 Completed Project completed and open to the community.  

Yates Avenue Shops Precinct 
upgrade 119.7 120.0 119.7 Progressing - on track 

This project is the design and installation of footpath lighting for 
Dundas Park.  29 of the 30 light poles have been installed, and a 
handover meeting occurred on 11 September.  The last light pole 
will be installed outside the new amenities building.  As works on 
the amenities buildings are anticipated to be finished in December 
2020, this last light pole will be installed after then. 

Carmen Drive Shops Minor Upgrade 16.5 0.0 16.5 Completed Capital works completed in 2019 financial year. Signage works 
completed 2021 financial year. 

Constitution Hills Shops Upgrade 35.2 20.0 17.0 Completed Capital works completed in 2019 financial year. Signage works 
completed 2021 financial year. 

Southern Precinct Renewal Project 704.2 2,053.4 907.0 Progressing - on track 

The property acquisition for 6 Valentine Ave was endorsed by 
Council in June 2020. The acquisition has occurred and community 
consultation for the future use of the building occurred in July 
2020. The upgrade of Valentine Ave to allow two-way traffic is 
currently in design with construction anticipated in late 
FY2020/21. The construction for the shared-zone off Firehorse 
Lane is commencing in May 2021. 
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  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Phillip Street Smart Street Design 2,822.3 3,700.0 3,100.0 Progressing - on track 
Construction of the streetscape upgrade completed in November 
2020. Delivery of "smart city" elements has commenced and 
installation will follow completion of the streetscape elements. 

Centenary Square Review 29.2 540.0 29.2 Not Due to Start 
In consultation with Parramatta Light Rail project regarding timing 
of delivering works. Project is on hold pending further advice from 
PLR. 

SCF North Rocks Park Master Plan - 
Capital 1,065.8 873.0 1,053.0 Completed 

Stage 1 lighting works complete with the stage roof to be 
completed separate to this project. John Wearn Reserve opened 
on 4 December 2020. $180k shortfall will be funded coming from 
City Assets and Operations. 

Max Ruddock Reserve Playground & 
Amenities 590.7 450.0 657.0 Progressing - on track 

Construction of the new playground, ball fences, shelters, and 
fitness equipment is now completed. Brief currently being 
prepared for the architect to complete design of the amenities 
building which is on track to be completed by end of calendar year 
2021. 

Parks Prioritisation in Dundas Ward 87.4 115.0 123.9 Progressing - on track 

Councillors have been advised that they want to spend the 
remaining balance on the installation of permanent dog fence at 
Cowells Lane Reserve, water station at Cowells Lane Reserve and 
disabled car parking spaces at Cowells Lane Reserve by end of 
financial year. Replacement of Betty's Bridge at Cowells Lane 
Reserve to be completed in 30th September 2021. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Page | 33   City of Parramatta Council               2020-21 March Quarter Results  

Projects by Business Unit ($,000) 
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Actual 

Original 
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2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Epping Community Hub 462.9 2,200.0 685.0 Progressing - on track 

Stage 1 works (boom gates, new driveway, bin enclosure, lighting, 
bike rack) are complete and currently in the process of acquiring a 
occupation certificate to allow occupation of the building. 
Construction certificate for Stage 2 works has been acquired. The 
DA for Epping Library and Leisure learning centre was lodged in 
February 2021. 

Concept Plan for Community Hub & 
Water Play at Parramatta 0.0 280.0 0.0 Progressing - on track Works deemed to be operational and project commentary below 

under operating projects. 

New Playground at Goodin Road 
(Roger Gregory Park) 160.0 160.0 160.0 Completed 

Anticipated completion in October 2020. The official opening will 
be in November 2020. The playground has a play unit, natural 
stone elements, swing set and spinner. 

Ward Initiatives - Dundas 67.2 200.0 200.0 Progressing - on track 

Budget allocated for the investigation of expanded outdoor area 
at Queens cup cafe in Oatlands and a picnic table/bin at Burnside 
Gollan Reserve, installation of grate around trees at Bullert Street 
North Parramatta, street libraries and community noticeboards. 
Footpath works on Albert St East, North Parramatta are 
completed. Family Fun Day scheduled once Acacia Park upgrade is 
complete. 

Ward Initiatives - North Rocks 9.0 100.0 97.1 Progressing - on track Ward initiative projects identified for 2020/21 includes Moxhams 
Park and Don Moore Reserve. Works include footpaths, picnic 
facilities, water fountain, street libraries and flag pole. 

Ward Initiatives - Parramatta 50.1 168.0 0.0 Progressing - on track 
Ward initiative projects for 2020/21 involve the purchase of picnic 
tables, benches, pedestrian improvement works (refuge island) 
and rehabilitation of creek. 

Hill Road Master Plan – Pedestrian 
and Cycle Upgrades 34.8 370.0 78.0 Progressing - on track 

Masterplan went on exhibition on March 2021. 
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  YTD March 
Actual 

Original 
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2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Ward Initiatives - Rosehill 0.9 135.0 27.9 Progressing - on track 

Traffic coming interventions across Rosehill Ward, Installation of 
water fountain in a local park, Installation of playground fence line 
in a local park, Olly Webb Layback reconstruction, Virginia St 
Speed humps, Pierre De Coubertin movie night and clean-up 
Rosehill campaign. 

Ward Initiatives - Epping 11.0 130.0 47.5 Progressing - on track 

Current expenditure: 
* Installation of new basketball hoops at Loftus Square (complete) 
* Upper Terrys Creek restoration work (underway) 
* Design only for Kilpack (underway)  
* Family Fun Day at Dundas Park (underway) 

Pennant Hills Road Improvement 
Plan - Stage 2 9.7 300.0 300.0 Progressing - on track 

Detailed design for this project was completed in the end of Jan. 
Construction commenced with a 4 week construction period. 
Project completion estimated to be mid-May 2021. 

Sturt and Acacia Park Upgrades 112.6 4,740.0 1,130.0 Progressing - on track 

Upgrades of the parks has been prepared to ensure community 
access to one playground at any given time during construction, 
considering that the two parks are 500m apart from each other. 
Current program anticipates Acacia Park to be completed June 
2021, Sturt Park by end of 2021/22 (5 month delay due to internal 
resourcing issues). 

Implementation of the Milson Park 
Masterplan 6.6 1,400.0 843.2 Progressing - on track Construction works have commenced Jul 2020. Estimated 

construction period is 12 months. 

Council's Public Toilet Program - CBD 0.0 500.0 0.0 Not Due to Start 
In the process of completing a Conservation Management Plan for 
the site which will inform this project.  Currently in planning 
phase. 

Telopea Station Centre 21.9 35.0 35.0 Progressing - on track Design only. Internal consultation is ongoing. 
Carlingford Station Centre 171.0 166.0 166.0 Completed Complete in November 2020. 
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Actual 

Original 
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2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Continued)       

Toongabbie Shops Capital Upgrades 18.4 88.0 18.4 Completed Tree planting and minor capital works were completed in June 
2020. 

Yates Ave shops, Dundas Stage 2 
improvement works 18.7 275.0 175.0 Progressing - behind 

schedule 

Council was not successful for the RMS grant. Descoping is in 
progress and revised concept plan is available end of March 2021. 
Detailed plan completed mid-April 2021 and is currently out for 
quotation. The project is expected to increase the economic 
output of the shops through additional patronage from improved 
park lighting and a new amenities building. 

Woodstock Road shops, Carlingford 32.8 380.0 380.0 Progressing - behind 
schedule 

Construction commenced on 12 April 2021 which includes 
upgrade to public domain in front of shop and expected 
completion June 2021. Playground to be completed mid July 2021. 

Dundas Station Centre 15.0 110.0 53.0 Progressing - behind 
schedule 

Community consultation has been completed. Scope has been 
prepared and concept is been developed by Landscape Architects. 
Looking at improving pedestrian lighting, shelter structures, wider 
landscaping. Construction expected to commence August 2021. 

Brodie Street shops, Rydalmere 59.1 620.0 157.0 Progressing - on track 
Round 2 consultation and detailed design is complete. 
Procurement to be finalised end of April 2021. Initial construction 
to commence in quarter four. 

Bartlett Street shops, Ermington 22.2 370.0 145.0 Progressing - on track 

Stage 2 community consultation commenced in February 2021, 
inviting feedback on the proposed upgrades. Project construction 
is anticipated in the 2020/21 financial year, following the 
finalisation of detailed design in March 2021. 
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March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Capital)       

Bungaree Road shops, Toongabbie 13.8 120.0 50.0 Progressing - behind 
schedule 

Upgraded paving, signage, tree planting, disabled car parking, 
wheel stops and private funding of universal access to 1/3 of 
shopfronts and private shopfront improvement works. 

Picasso shops, Toongabbie Upgrade 331.7 382.0 382.0 Completed Project entails Gallery gardens tennis court, playground and picnic 
area upgrade. Construction completed February 2021. 

Lomond Cres shops, Winston Hills 
Capital Improvements 18.2 105.0 55.0 Progressing - on track 

Design completed and request for quotation in April 2021. 
Depending on contractor availability project may be completed by 
June 2021, however there is a risk of the project being completed 
early in 2021/22 financial year. 

Oatlands Village, Belmore Street 
East 5.6 11.2 5.6 Completed 

Works at Oatlands Village Centre were finalised in June 2020 and 
the asset handover has occurred following the completion of the 
contractor maintenance period in late September 2020. The 
upgrade, including a new pocket park, is now open to the public. 

Dence Park Pool 167.7 1,870.0 515.0 Progressing - on track 

Architect lead, aquatic engineer and building engineer’s 
consultant have been engaged. Project kick off meeting with key 
consultants occurred on 19th of March 2021. Currently 
progressing with determining a concept for DA submission. 

PRUAIP - Good and Bridge Street 121.4 8,059.8 293.9 Progressing - behind 
schedule 

Round 2 consultation is complete, currently in detailed design 
phase. Anticipating to adopt tender 26th of July 2021. 

PRUAIP - FS Garside & Alfred Street 0.0 9,612.2 0.0 Not Due to Start Refer to project 421091 - PRUAIP - FS Garside 421092 - PRUAIP - 
Alfred Street 

Parramatta CBD Wayfinding Signage 
Revamp 38.5 72.0 72.0 Progressing - on track 

Stage 1 fabrication and installation works have been completed.  
Stage 2 will be implemented with PLR and other major 
construction projects. 

Newington Central Precinct Upgrade 327.8 325.0 327.8 Completed 
Construction was complete in September 2020, playground is 
currently open to the community, with an official virtual Lord 
Mayoral opening on 26 October. 
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March Revised 
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2020/21 
Project Status Comment 

PROPERTY & PLACE       
Capital Projects (Capital)       

Rydalmere Park Master Plan 377.1 1,860.0 438.0 Progressing - behind 
schedule 

Stage 1 of works, which included Field 3 (synthetic field upgrade) 
was completed in June 2020.  Stage 2 of works (including a natural 
turf upgrade to the two southern fields) is currently in the design 
phase. 90% of design is complete. 

BNP - Chisholm Centre Minor 
Upgrade 95.9 105.0 105.0 Progressing - on track 

Project completed, with signage to be installed by early May 2021. 

BNP - Ventura Road Shops Access 
Upgrade 9.3 0.0 9.3 Completed 

Project Completed 2020. Signage completed Financial year 2021. 

Implement Sue Savage Park 
Masterplan 2 46.1 415.0 67.0 Progressing - behind 

schedule 

Detailed design almost complete. Project delays resulted from 
additional flood analysis, electrical and sewer approvals have now 
been resolved. Procurement for capital works estimated to 
commence April 2021. 

Public Toilet at Halvorsen Park 
Ermington 16.6 150.0 16.6 Progressing - behind 

schedule 

Significant geotechnical and investigation works have been 
required for this project and have been undertaken over the last 
few months. Detailed design plans for the toilet block were 
finalised by Council in April 2020 and have been submitted to 
Sydney Water for approval. 

Temporary Amenities Centenary 
Square 189.2 233.0 238.6 Progressing - on track 

Temporary amenities have been constructed in Centenary Square 
and will remain in place until the delivery and installation of the 
Exeloo unit, which is scheduled to commence mid-February 2021. 

Total Capital Projects 42,572.5 136,855.9 99,031.0     
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2020/21 
Project Status Comment 

PROPERTY & PLACE       
Operating Projects       

Lennox Bridge Carpark Development 7.3 133.8 9.3 Progressing - on track 
City of Parramatta Council sold the site in December 2019. 
Currently working with Developer on meeting all requirements set 
out in the sale agreement. 

189 Macquarie Street, Parramatta 0.6 160.0 167.5 Progressing - on track 
City of Parramatta Council resolved to sell the site to the 
Developer in March 2019. Currently working with Developer on 
meeting all requirements set out in the sale agreement. 

8 Parramatta Square Development 171.2 321.0 215.7 Progressing - on track 

Construction of car park near completion. Main structural cores 
up to level 38. Concrete slab pour up to level 32. Installation of 
the façade panels has commenced on level 23. 6PS completion 
scheduled for November 2021 and 8PS scheduled for April 2022. 

Removal and Storage of Tom 
Thompson Public Mural 16.5 23.7 22.0 Progressing - on track 

This is for the storage of Tom Thompson Public Mural. 

3 Parramatta Square Development 49.4 1,232.6 82.9 Progressing - on track 

The construction of the 3PS structure is now complete. Level 14 to 
16 office fit out works are targeted to commence in early 2021, 
subject to finalisation of lease negotiations. Retail - all tenancies 
Open For Trade except for Lobby café which will open early 2021 
at Ground Floor. 

4 & 6 Parramatta Square 
Development 37.4 1,210.3 54.3 Progressing - on track 

The Developer has completed the main building works. This 
building opened in December 2019. Retail fit out works has been 
delayed due to Covid-19. Completion of tenancy fit outs, subject 
to Covid-19 restrictions. Defects inspections and acceptance 
continuing 

Horwood Place Handover of Asset 281.9 0.0 1,239.2 Progressing - on track 

State Government has announced that this site will be 
compulsorily acquired for future Metro West. Council is currently 
discussing with State Government regarding an outcome 
beneficial for the local community. 
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  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

PROPERTY & PLACE       
Operating Projects (Continued)       

Office Accommodation ABW review 113.1 0.0 165.0 Progressing - on track 

External review of existing workspace of Church Street for 
encouragement of increased collaboration, flexible working and 
increase connectivity through improvements in physical space and 
technology. 

Acquisition of Lot 2 153 George 
Street Parramatta 405.2 0.0 405.2 Completed 

Settlement completed. 
Citysafe VSS (Video Surveillance 
System) Operational Budget 674.8 780.0 871.2 Progressing - on track 

Tender under evaluation awaiting council endorsement. 
Buildings Hazardous Materials 
Management 69.9 100.0 69.9 Progressing - on track 

Purchase order raised - expected to be completed by March 2021. 

LRCI - Sir Thomas Mitchel Reserve 0.0 0.0 1.0 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Concept Plan for community 
facilities at Binnalong Park 0.0 0.0 140.0 Progressing - on track 

Round one engagement to inform the masterplan concludes 4 Feb 
2021. Further community engagement planned for April 2021 to 
inform the development of the masterplan. Project moved from 
capital to operating. 

Concept Plan for waterplay Arthur 
Phillip 0.0 0.0 140.0 Progressing - on track 

Round one engagement to inform the masterplan concludes 4 Feb 
2021. Further community engagement planned for April 2021 to 
inform the development of the masterplan. Project moved from 
capital to operating. 

Ward Initiatives - North Rocks 0.0 0.0 3.0 Progressing - on track Project split between capital and operating. 
Ward Initiatives - Parramatta 0.0 0.0 62.3 Progressing - on track Project split between capital and operating. 
Ward Initiatives - Rosehill 0.0 0.0 45.0 Progressing - on track Project split between capital and operating. 
Ward Initiatives - Epping 0.0 0.0 28.5 Progressing - on track Project split between capital and operating. 
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Project Status Comment 

PROPERTY & PLACE       
Operating Projects (Continued)       

Phillip Lane Activation 184.0 0.0 210.0 Progressing - on track 

Outdoor dining project commencing on November 27 for a four 
week trial. All grant funding anticipated to be expended within the 
month of December. Second period of outdoor dining to conclude 
on 27th of Feb 2021. 

Granville Square Masterplan 15.0 0.0 65.0 Progressing - on track First round consultation in March 2021. Design anticipated to be 
completed in June 2021 and adopted in July 2021. 

Retail Frontage Improvement 
Program 0.0 100.0 50.0 Progressing - behind 

schedule 

One grant was received and endorsed by Council by March 2020 
for the 19/20 financial year. These works have not yet been 
completed by the applicant and as such the grant has not yet 
been paid. Program relaunch is in progress to attract more 
interest in the program. 

Parramatta heart of Play Master 
Plan 100.6 0.0 160.0 Progressing - on track 

Community consultation for input on the master plan's concept 
design was open from 29 June to 3 August. Council has prepared 
the draft concept design and is in planning for community 
consultation round 2. The concept design will be publicly 
exhibited for further comment in April/May 2021. Dan Mahoney 
Reserve will progress on a separate timeline OSNR project. 

Lomond Cres shops, Winston Hills 
Activation 0.0 25.0 75.0 Not due to start 

Design completed and request for quotation in April 2021. 
Depending on contractor availability project may be completed by 
June 2021, however there is a risk of the project being completed 
early in 2021/22 financial year. 
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PROPERTY & PLACE       
Operating Projects (Continued)       

Epping Town Centre Activation 0.0 30.0 15.0 Progressing - on track 

Currently undertaking consultation with Epping community 
groups with young people consultation to occur at the start of 
term 3 (late April 2021/early May 2021). Feedback from 
Councillors to follow. Implementation expected to commence in 
late Q4. 

Ermington Shopping Town 30.0 50.0 30.0 Progressing - on track 
Compiling feedback from traffic engineers and from community 
consultation to investigate options for potential car park 
improvements. 

Total Operating Projects 2,156.9 4,166.4 4,327.0     
  

TOTAL PROPERTY & PLACE 44,729.4  141,022.3 103,358.0     
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects       

Council Plant, Fleet & Other 
Equipment Replacement Program 843.7 2,150.0 1,570.0 Progressing - behind 

schedule 

Light vehicle replacement program is on hold. Council plant and 
equipment replacement program finalised and purchasing has 
commenced. 

Park Signage Replacement Program 70.0 132.0 132.0 Progressing - behind 
schedule 

Park Signage Replacement Project is off track to complete the 
scheduled replacement of park name, information and regulatory 
signage. Revised plan commencing mid-April 21 to recommence 
works in a more efficient manner. 

Community Recycling Facility 0.0 1,500.0 1,500.0 Not Due to Start 

Commercial and Industrial real estates have been notified of the 
site requirements in order to establish a Community Recycling 
Facility. The facility will incorporate community drop off for 
problem wastes such as paints, oils and batteries, as well as 
capacity for new bin storage, material handling and recycling for 
Council’s civil construction waste, and potentially a second-hand 
shop for unwanted household furniture, clothing and sporting 
equipment. Still awaiting for potential properties to come to 
market. Reporting to Project Review Committee in late April and 
council report late May 2021. 

Mobile Garbage Bin Roll Program 101.2 200.0 200.0 Progressing - on track 
Council staff have created a standing purchase order with Mastec 
to supply mobile garbage bins at agreed delivery dates over the 
financial year. 

Greater West Walk Planting (GWW) 0.0 0.0 175.0 Progressing - on track Planting of 7500 trees along the Great West Walk. Works to be 
completed by 30 June 2021. 

LRCI Hume Park Playground Park 
Upgrade 3.8 200.0 200.0 Progressing - on track Design work commenced. Implementation scheduled for April - 

June 2021. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

LRCI Doyle Ground Playground and 
Shade Sail Replacement 0.0 140.0 140.0 Progressing - on track Design work commenced. Implementation scheduled for April - 

June 2021. 

LRCI Hazelwood Rose Park Lighting 0.0 121.0 121.0 Progressing - on track Design work commenced. Implementation scheduled for April - 
June 2021. 

Belmore Park Masterplan 36.8 400.0 46.0 Progressing - behind 
schedule 

Draft MasterPlan completed.  Formal public exhibition completed 
in December 2020. Report detailing feedback from public 
exhibition and recommendations to be presented to Council. 

Carlingford Oval LED Lighting 88.2 0.0 364.2 Progressing - on track 
Lighting works has been completed. Drainage works tender 
approved by council on the 12 April 2021. Works scheduled to be 
completed June 2021. 

Newington Reserve Upgrade 106.9 5,000.0 530.0 Progressing - behind 
schedule 

Community consultation completed in December 2020. Design 
consultants (x2) commenced work on detailed design in 2021. 
Construction to be completed in stages in financial year 
2021/2022. 

Boronia Park Building Amenities 
Upgrade 290.6 2,500.0 915.0 Progressing - behind 

schedule 
Construction commenced in February 2021, and to be completed 
by September/ October 2021. 

Tree Offset Program 0.0 20.0 20.0 Progressing - on track Developer offset contribution towards tree planting. 

Asbestos Remediation Works 
Program 1,062.4 2,720.0 1,929.4 Progressing - on track 

Remediation works continuing at Barton Park and temporary turf 
management completed at PH Jeffery Reserve. Design work 
continuing to Ruse Street Reserve and Experiment Farm Reserve. 
Ponds Creek Reserve remediation works completed in February 
2021. Excelsior Reserve and Barton Park remediation works to be 
undertaken. 

Parks Stormwater Reuse Program 16.9 360.0 360.0 Progressing - on track In planning for reuse system at Rydalmere Park to be completed 
in Quarter 4. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

Contaminated Land Management in 
Public Parks and Land 94.7 230.0 230.0 Progressing - on track 

Belmore Park contamination investigation complete. Annual 
monitoring at George Kendall Riverside Park is complete. Removal 
of asbestos from Bushland Reserves continuing. McCoy Park 
landfill leachate testing complete.  Temporary remediation works 
at Excelsior Reserve complete. Baludarri Wetland stockpile testing 
in progress. Rosella Park remediation plan in progress. 

Cemeteries and Memorials Program 18.8 192.0 92.0 Progressing - on track 

Planning underway for Subiaco House Columns future location. 
Western Sydney University has advised council that they are 
unwilling to accept the columns. Formal approvals for proposed 
upgrade works to HMAS Parramatta memorial are about to 
commence. 

Pavilion Capital Improvement 
Program 954.6 1,500.0 1,060.0 Progressing - behind 

schedule 

Dundas Park Sports Pavilion Building was completed in February 
2021. Peggy Womersley Reserve Sports Pavilion building expected 
to go to tender in early/ mid 2021, with completion of project in 
early 2022. 

Playground Replacement Program 353.1 750.0 750.0 Progressing - on track 

Sir Thomas Mitchell Reserve and George Gollan Reserve 
playgrounds complete. Community consultation for Burrawang 
Park, River Park and Melbourne Road Reserve has been 
completed.  Detailed design has been completed and contractors 
have been engaged. 

Parks Program 133.6 420.0 420.0 Progressing - on track 

Minor park upgrades commenced, including new park regulatory 
signage, new park bins, and gate replacement. Gallery Gardens 
Picnic Facilities complete. Richill Park contractors have been 
engaged. 

Public Trees Program 393.2 500.0 500.0 Progressing - on track 

Tree planting completed throughout Toongabbie and Silverwater 
industrial sites. Tree planting along park frontages completed. In 
planning stage for next planting program. Procurement of tree 
stock for next financial years planting. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

Sportsground Capital Improvement 
Program 149.9 550.0 550.0 Progressing - on track 

Dunrossil Park netball court lighting was completed in November 
2020. Old Saleyards Reserve lighting control upgrade works 
completed. Northmead reserve improvement works commenced. 

Waterways Restoration 36.5 250.0 250.0 Progressing - on track 
McCoy Park wetland leachate testing complete. Planning for 
upgrade works based on testing results has been scoped and 
currently in procurement. 

Walking Track Construction 90.2 150.0 150.0 Progressing - on track 
Lake Parramatta wayfinding system planning and design 
completed, and construction has commenced. Works completed 
on the Terrys Creek and Echidna loop walking tracks. 

Nursery Management for Bushland 
Plants & Landscaping Works 54.0 150.0 150.0 Progressing - on track 

Planting in bushland reserves are ongoing. 
LRCI Lake Parramatta Reserve 
Walking Track Improvement 0.0 270.0 270.0 Progressing - on track Design work commenced. Implementation scheduled for April - 

June 2021. 

LRCI - Solar Panel Installation Justice 
Precinct Car Park 0.0 0.0 7.2 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

LRCI - Electric Vehicle community 
charging infrastructure 0.0 0.0 1.9 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Sustainable Water Program 12.6 100.0 100.0 Progressing - on track 
Planning has been completed and works proposed for Cowells 
Lane Nursery and smart metering at a number of parks. Rain 
water tank for Reg Byrne Community Centre; Dundas Park 
irrigation study and new washing machines at 5 childcare centres. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

LRCI - Webb St North Parramatta 
Road Renewal 0.0 0.0 140.0 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

LRCI - Concrete Footpath 0.0 0.0 29.0 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

LRCI - Road Rehabilitation 0.0 0.0 58.2 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 

Hunts Creek Culvert 0.0 0.0 50.0 Progressing - on track Hunts Creek culvert replacement design works have commenced. 
Works estimated to be completed by 2022/23. 

LRCI Pedestrian Access Mobility Plan 49.0 281.4 281.4 Progressing - on track 
Construction of nominated footpaths in progress. 

Telemetry Network Capital Works 66.0 42.7 66.0 Completed All work under this program has been completed. 

Footpaths Construction Program 1,016.9 1,800.0 1,800.0 Progressing - on track 
45 footpath assets have been listed for construction throughout 
the LGA.  31 projects have been completed. All projects yet to be 
scoped and quoted. 

Roads Renewal Program 5,206.7 9,000.0 9,000.0 Progressing - on track 47 projects have been completed. Pavement investigation and 
design on other projects is ongoing. 

Kerb & Gutter Renewal Program 683.7 2,000.0 1,800.0 Progressing - behind 
schedule 

10 project have been completed. The construction at one location 
is underway. Investigation, design and public consultation for 
other projects from 2020/21 Program is underway and ongoing. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

Bridge assets - safety upgrades 70.7 150.0 150.0 Progressing - on track Ongoing investigation and advice from SMEC regarding the Hunts 
Creek Culvert. 

Bridge Upgrades & Renewal 
Program 1.4 3,000.0 200.0 Progressing - on track Project is handed to Capital Projects team to prepare detailed 

design and tender documents for a Design & Construct package 

Street Furniture Program 27.9 100.0 80.0 Progressing - on track Scheduled program of works in response to community service 
requests 

Civil Construction Program 127.7 400.0 300.0 Progressing - on track Investigation and traffic safety report for Lind Ave, Oatlands 
completed. 

Roads to Recovery Program 489.1 1,286.4 1,382.4 Progressing - on track 
Three projects have been completed. Three projects are in 
progress. Pavement investigation and design for other projects is 
underway. 

Footpath Renewal Program 1,233.2 1,500.0 1,500.0 Progressing - on track 
48 footpath assets have been listed for renewal throughout the 
LGA.  35 projects have been completed and the remainder are 
pending commencement. 

Stormwater Drainage Renewal 
Program 244.7 500.0 100.0 Progressing - on track 

Emergency remedial works for Hunts Creek culverts at North 
Rocks Road have been completed. Survey monitoring for 
movement of road and footpath is continuing. Pipe relining 
projects are being planned. 

Public Domain Lighting 40.3 100.0 100.0 Progressing - on track Scheduled program of works in response to community service 
requests 

Major Drainage Construction at 
Lyndelle Place, Carlingford 18.7 200.0 120.0 Progressing - on track 

Final stages of detailed design for Stage 1 construction is 
continuing. Long term options for construction have been 
reviewed and a MasterPlan of future drainage augmentation 
works is currently being prepared. 

Improving Water Quality in 
Parramatta Waterways 0.0 150.0 0.0 Not Due to Start 

Suitable sites to be investigated for proposed installation of a 
stormwater pollutant traps have been identified. Works to 
commence in Q4. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Capital Projects (Continued)       

Drainage Construction Program 221.8 550.0 550.0 Progressing - on track 

Drainage upgrade project at Hilder Road has been completed. 2B 
Fleet Street, North Parramatta, is in design. 51-53 Hill Road & Park 
St North, Wentworth Point is in design construction moved to 
2021/22 FY. Design is in progress for Alfred Street, Rosehill. 444 
Victoria Road awarded for construction to start mid-April 2021. 

Flood Mitigation Program 273.9 500.0 500.0 Progressing - on track 

Completed drainage upgrade works at 365A North Rocks Rd, 
North Rocks and 10-12 Dalley Street, Harris Park. Dunlop Street, 
Epping, has been awarded for construction and will commence in 
May 2021. No.21 Wandsworth Street, Parramatta has been 
awarded for construction to commence in March 2021. 

Drainage Improvements in Growth 
Areas 30.2 650.0 150.0 Progressing - behind 

schedule 
Program of Investigation and scoping of identified project areas is 
being planned and will be followed by detailed investigation and 
design later in the next financial year for high priority works.   

Protecting Dams Capital Works 
Program 18.2 320.0 120.0 Progressing - on track 

Improvements to Northmead Reserve detention basin are being 
planned. Short term repairs to existing koper log wall being 
planned. Fencing on western side of Lake Parramatta Dam being 
planned. Repairs to downstream embankment stone face being 
planned. 

Finlaysons Creek cycleway 0.0 0.0 30.0 Progressing - on track Design has commenced and key government stakeholders 
consulted. 

Norwest t-way shared path 0.0 0.0 30.0 Progressing - on track Design has commenced. 

Total Capital Projects 14,731.8 43,035.5 31,270.7     
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Operating Projects       

Food Organics Trial 0.0 0.0 60.0 Progressing - on track 

Council received a $225k NSW Environmental Trust grant to trial 
the use of shared Food Organics bins in 1000 multi-unit dwellings 
(96 complexes) across 4 suburbs between July 2021 and April 
2022. The results of the trial will be used to help inform 
Councillors on the feasibility of transitioning to a Food Organics 
and Garden Organics (FOGO) service under the next domestic 
waste contract commencing in 2024. 

Loyalty Road Dam Weed 
Management 29.7 0.0 40.0 Progressing - on track 

Noxious weed removal around the Loyalty Road Dam ongoing. 
Lake Parramatta Swimming Area 
Improvements 13.3 12.5 13.3 Progressing - on track Installation of pebbles in swimming area at the Lake Parramatta 

Reserve complete. 
Waterways Litter Removal 72.3 85.0 85.0 Progressing - on track Waterways litter contractor engaged and ongoing. 
Threatened Species Management 33.1 50.0 50.0 Progressing - on track Additional feral animal control in planning for March-May 2021. 
Bushcare Program 77.7 200.0 200.0 Progressing - on track Volunteers Groups ongoing. 
Bushland Tree Management 59.4 125.0 125.0 Progressing - on track Tree pruning works ongoing 
Bushfire Management 112.1 205.0 205.0 Progressing - on track Asset Protection Zone works ongoing 
Natural & Cultural Areas Planning & 
Management 17.6 200.0 200.0 Progressing - on track 

Projects in planning 

Environmental Education Program 
to Encourage Sustainability 25.2 80.0 80.0 Progressing - on track 

A number of education initiatives occurred this year including 
sustainable living workshops, environmental sustainability grants 
for schools, community and school gardens support on growing 
your own food, support of the Get Into Nature program (walks & 
talks) and events such as Clean Up Australia Day, World 
Environment Day, Plastic Free July, Ride to work Day and National 
Recycling Week, and targeted projects related to stormwater 
pollution and the promotion of sustainable transport. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY ASSETS & OPERATIONS       
Operating Projects (Continued)       

Western Bushland Reserve 
Management 454.9 655.0 655.0 Progressing - on track 

Bushland regeneration contractors engaged and ongoing. 
Eastern Bushland Reserve 
Management 235.0 325.0 325.0 Progressing - on track 

Bushland regeneration contractors engaged and ongoing. 

Better Waste and Recycling Program 80.0 250.0 241.5 Progressing - on track 

This program of works is funded by the NSW EPA and includes 
promotion of second hand consumption through The Bower 
kerbside clean-up collection and rehoming service and the Garage 
Sale Trail; litter reduction and education activities; and working 
with multi-unit dwellings to reduce contamination of their recycle 
bins. 

Parramatta River Flood Study 133.1 500.0 206.0 Progressing - behind 
schedule 

The Parramatta River Flood Study is progressing with the Final 
Draft Flood Model and Reports. Internal and external stakeholder 
reviews have been completed. Consultant are currently finalising 
modelling work to address the stakeholder and peer-review 
comments before Council and peer final review. Community 
consultation materials are being prepared. Progressing with 
Internal Councillor workshops and public exhibition and 
community consultation phases of this project later in Financial 
Year 2021/22. 

Total Operating Projects 1,343.4 2,687.5 2,485.8     
  

TOTAL CITY ASSETS & OPERATIONS 16,075.3  45,723.0  33,756.5     
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

COMMUNITY SERVICES       
Capital Projects       

Riverside Refurbishment and 
Upgrades 0.0 335.0 20.0 Progressing - behind 

schedule 

Capital work is currently being scoped for the website and other 
projects. CEE is responsible for the website and is   developing a 
business case for $125k of this budget. Riverside continues to 
scope and develop business case for the balance of the budget 
subject to sprinkler installation in the courtyard. 

Riverside Theatres Plant, Staging 
Equipment 4.9 0.0 4.9 Completed 

Show tools, equipment purchased 
LRCI - Roselea Community Centre 
carpark upgrade 50.0 0.0 50.0 Completed LRCI Grant funded Project is improving disabled car parking in 

Roselea Community hall. 
LRCI Ermington Community Hall 
Stage Access 0.0 90.0 0.0 Not Due to Start Funds being transferred to Civil Infrastructure for eligible road 

surface improvements. 

Wentworth Point Library and 
Community Centre 39.4 135.0 135.0 Progressing - on track 

Other works are progressing planned for completion in financial 
year e.g. PAS works on rectifying fire doors, pivot gates for 
security (manual). 

Library Capital Resources 215.9 300.0 300.0 Progressing - on track Review of collections to be adjusted accordingly – ongoing. 
Assessing high demand items to be included in purchases. 

LRCI Caber Park Tennis Court 
Renewal 0.0 80.0 80.0 Not Due to Start Procurement for the project has commenced with works to 

commence end of April/ early May. 

LRCI - Dundas Park Multi-Purpose 
Netball and Tennis 0.0 0.0 18.1 Progressing - on track 

LRCI Program Phase 2 is a Federal Government Grant Assistance 
to stimulate additional local roads and community infrastructure 
construction activity in local communities to combat the socio-
economic impacts of COVID-19. Works to be completed by 
December 2021. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

COMMUNITY SERVICES       
Capital Projects (Continued)       

Gallery Gardens Facility Upgrade 45.2 0.0 181.0 Progressing - behind 
schedule 

The project is mainly for tennis court upgrade which is grant 
funded and completed in Q4. There are payments that still need 
to be managed along with defects that will be repaired. We have 
received approx. $160k and once we acquit the project we will 
receive the remaining $20k. 

5PS Staff and Library IT Equipment 0.0 0.0 81.0 Not Due to Start Budget moved from operating 
Total Capital Projects 355.4 940.0 828.7     
Operating Projects           

LRCI Community Facilities DDA 
Compliance Renewal 0.0 100.0 0.0 Not Due to Start 

Funds being transferred to Civil Infrastructure for eligible road 
surface improvements and Roselea Community Centre carpark 
upgrade. 

Major Cultural Infrastructure 
Projects (formerly MAAS ) 58.5 100.0 100.0 Progressing - on track 

New project team being formed and rescoping of project 
underway. Further consultant work may be required till end of 
financial year. 

Total Operating Projects 58.5 200.0 100.0     
        

TOTAL COMMUNITY SERVICES 413.9  1,140.0  928.7      
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY PLANNING & DESIGN       
Capital Projects       

Toongabbie Active Transport 
Program 38.5 0.0 38.5 Progressing - on track 

Council has received 100% funding from the NSW Government 
under its Active Transport Program for the installation of 
pedestrian amenity improvement works near Toongabbie Railway 
Station.    
This project was approved by Council on 22 February 2021.  
Construction drawing is currently being prepared for tender. 

Parkes Street Upgrade of Signalised 
Intersections 0.0 175.0 0.0 Progressing - on track Design has commenced and is to be undertaken over 2019/20 and 

2020/21. 

2019/20 Black Spot Program 1,128.7 1,000.0 1,191.2 Completed 

Council received funding from the State Government for various 
works including a roundabout in North Parramatta, Vehicle 
Activity Sign (VAS) in Telopea (Adderton Road near the railway 
bridge), 40km/h HPAA restriction in Parramatta, North 
Parramatta, Harris Park and Westmead, and reconstruction of 
traffic signals in Eastwood (Midson & Terry Road) & Rydalmere 
(Park & Calder Road).  
All these projects are now complete. 

2019/20 Active Transport Program 1,162.5 495.0 1,181.4 Progressing - behind 
schedule 

14 traffic projects (1 x roundabout, 3 x pedestrian refuge islands 
at two locations, 3 x raised pedestrian crossings, 3 x traffic signal 
design, 4 locations of speed cushions and 1 x pedestrian fence) 
are proposed under Council's Active Transport Program funds.   
Of these 14 projects, all construction projects are now complete.  
Design is in progress for 3x traffic signal design only projects. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY PLANNING & DESIGN       
Capital Projects (Continued)       

2020/21 Active Transport Program 153.3 1,500.0 1,111.8 Progressing - on track 

Ten (10) traffic projects are proposed under Council's Active 
Transport Program funds in 2020/21. Of these 10 projects, works 
are complete for the roundabout and kerb realignment work in 
Parramatta CBD.  All 3 x pedestrian projects have been awarded 
for construction; 2 projects (raised thresholds and kerb 
realignment) are out for quotations and documentation for 
quotation is currently being prepared for the other raised 
threshold project.   Construction has commenced for the 
pedestrian fence project, however the installation is being 
delayed due to PLR works. Concept plan has been prepared for 
the remaining 1 minor concrete works project and given to Civil 
Assets team for construction. 

Intersection of Darcy Street and 
Briens Road 16.7 65.0 16.7 Completed 

This project has been completed 
Intersection of Hill Road and 
Bennelong Parkway 0.0 0.0 225.0 Progressing - behind 

schedule 
Design is in progress. It is intended to construct the new traffic 
signals in 2021/22. 

City River Program of Works 273.3 2,003.8 615.0 Progressing - behind 
schedule 

Study to inform Development Control Plan delayed due to 
interface issues with CBD Planning Proposal. Old King Foreshore 
Lighting project and Charles Street Square tender delayed due to 
Archaeological approvals. 

2020/21 Black Spot Program 67.3 500.0 39.6 Completed 

City of Parramatta Council has received 100% funding from NSW 
Governments for the installation of '50km/h' and 'Slow Down' 
Vehicle Activated signs in Bettington Road, Carlingford and 
Statham Avenue, North Rocks to treat adverse crash history.     
This project is now complete. 
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Projects by Business Unit ($,000) 
 

 

  YTD March 
Actual 

Original 
Budget 

2020/21 

March Revised 
Budget 

2020/21 
Project Status Comment 

CITY PLANNING & DESIGN       

North Rocks Road and Alkira Road 
Traffic Improvements 69.1 3,875.0 670.0 Progressing - behind 

schedule 

Construction has commenced for the installation of new traffic 
signals at the intersection of North Rocks Road and Alkira Road, 
Carlingford. 

Civic Link Program (Capital) 0.0 500.0 90.0 Progressing - behind 
schedule 

Draft DCP for Blocks 2, 3, 4 delayed due to Metro coordination 
and alignment with CBD DCP timeframes. Preparation of business 
case for public domain delivery has progressed 

Charles Street Square Works 474.7 2,689.6 894.6 Progressing - behind 
schedule 

Archaeological test excavations complete and final reporting 
underway. Tender ready to be issued on receipt of final Heritage 
NSW permits 

Parramatta Art and Culture Walk 78.7 1,040.0 200.0 Progressing - behind 
schedule Draft Public Art and Interpretation Plan undergoing development. 

Total Capital Projects 3,462.8 13,843.4 6,273.8     
Operating Projects       

3D Model Coordination 95.4 162.3 164.3 Progressing - on track Ongoing regular updates of the digital model with proposed and 
approved development has been carried out. 

Parramatta Light Rail 617.5 677.6 740.9 Progressing - on track Fall Construction continues and the project is on track. 
Total Operating Projects 712.9 839.9 905.2     
        

TOTAL CITY PLANNING & DESIGN 4,175.8  14,683.4  7,179.0      
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Reserve Balance Summary 
 

The following table provides a forecast of Councils restricted cash (internally and externally restricted reserves) and the forecast movements to and from 
reserves for the 2020/21 Budget.  
 

Reserves Opening Balance 
1/07/2020 Transfers To Transfers From Closing Balance 

30/06/2021 

  $,000 $,000 $,000 $,000 
External Restrictions      
Developer Contributions - General 136,726  15,225  -22,272  129,679  
Specific Purpose Unexpended Grants 28,925  40,590  -42,363  27,152  
Domestic Waste Management 31,091  9,594  -4,478  36,207  
Open Space Special Rate 675  2,451  -2,225  901  
Other Reserves (MAAS) 40,000  0  -4,000  36,000  
Stormwater Levy Reserve 2,059  1,869  -2,750  1,178  
Economic Development Special Rate 1,419  846  -1,177  1,087  
Suburban Infrastructure Special Rate 1,364  1,854  -1,490  1,728  
CBD Infrastructure Special Rate 6,392  2,430  -3,932  4,891  
Infrastructure Special Rate - Former Holroyd 285  80  0  365  
Catchment Remediation Special Rate 1,934  583  -455  2,062  
Harris Park Special Rate 656  122  0  778  
Total External Restrictions 251,526  75,644  -85,141  242,029  
       
Internal Restrictions      
Employees Leave Entitlement 6,400  0  0  6,400  
Parking Meters 0  2,409  -2,403  7  
Special Ward Works Reserves 1,642  0  -1,208  434  
Property & Significant Asset Reserves # 352,060  88,835  -66,250  374,645  
Total Internal Restrictions 360,102  91,244  -69,861  381,485  
# Includes Bartlett Park Reserves         
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Tender Contracts Awarded 
There were no tender contracts awarded for the period 1 January 2021 to 31 March 2021. 
 
 
Tender Contracts for Specific Projects 
The following table provides a list of tender contracts for specific works for the period 1 January 2021 to 31 March 2021. 
 

Council 
Meeting 

Approval Date 
Term Contractor Description Tender 

Number 

Contract 
Amount (excl. 

GST) 

22-Feb-21 Extent of work Landscape Solutions Australia Pty Ltd 
Acacia Park - Civil and Landscape Upgrade, 
Lord Ave Telopea 26/2020 975,433  

22-Mar-21 Extent of work Attekus Pty Ltd Unified Booking System 53/2018 319,300  
22-Mar-21 Extent of work Lipman Pty Ltd Aquatic Leisure Centre Parramatta  04/2020 70,569,703  
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RESPONSIBLE ACCOUNTING OFFICERS REPORT 
 
Responsible Accounting Officer’s Statement 
Quarterly Budget Review 
For the period 1 January 2021 to 31 March 2021 
 

The following statement is made in accordance with Clause 203(2) of the Local Government (General) Regulations 2005: 

 

It is my opinion that the Quarterly Budget Review statement for the City of Parramatta Council for the quarter ended 31/03/2021 indicates that Council’s 
projected financial position at 30/6/2021 will be satisfactory at year-end, having regard to the projected estimates of income and expenditure and the original 
budgeted income and expenditure. 

 

 
 
Paul Perrett 
Responsible Accounting Officer 
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FOR FURTHER INFORMATION 
 
CUSTOMER CONTACT CENTRE 
 
126 Church Street, Parramatta NSW 2150 
 
PO BOX 32, Parramatta NSW 2124 
 
Telephone: (02) 9806 5050 
 
Fax: (02) 9806 5917 
 
Email: council@cityofparramatta.nsw.gov.au 
Website: www.cityofparramatta.nsw.gov.au 
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